
TOWN OF DAVIE
TOWN COUNCIL AGENDA REPORT

TO: Mayor and Councilmembers

FROM/PHONE: Will Allen, Redevelopment Administrator/797-2093

SUBJECT: Resolution

AFFECTED DISTRICT: District 1

TITLE OF AGENDA ITEM: A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, 
AUTHORIZING THE MAYOR TO EXECUTE A CONTRACT  CHANGE ORDER FOR THE 
DAVIE ROAD BEAUTIFICATION PROJECT.

REPORT IN BRIEF: This proposed change order allows the final payment for the Davie Road 
Beautification Project to be paid.  During the project, the conduit for the traffic signalization 
interconnect was destroyed as it directly beneath the sidewalk on the east side of Davie 
Road.  It had to be replaced for the traffic signals to be wired together as part of a system.  
The CRA discussed this item at several meetings back in 2000.   It was decided by the CRA 
that the change order would be considered at the very end of the project.  The project has 
now been completed and the CRA approved the change order in the amount of $21,000.00 
at their meeting of December 16, 2002.  With this payment, the contract for the Davie Road 
Beautification Project is completed.

PREVIOUS ACTIONS:  N/A

CONCURRENCES:  The Davie CRA recommended approval of the change order at their 
December 16, 2002 meeting.

FISCAL IMPACT:
Has request been budgeted? yes

If yes, expected cost:  $21,000

Account Name:  Special Projects 01-0405-515.05-02

RECOMMENDATION(S):  Motion to approve the Resolution.

Attachment(s):  Resolution
Change Order #9
Minutes of December 16, 2002 CRA Meeting



RESOLUTION ______________

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING 
THE MAYOR TO EXECUTE A CONTRACT CHANGE ORDER FOR THE DAVIE ROAD 
BEAUTIFICATION PROJECT: AND PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, the Town approved an agreement with Weekley Asphalt Paving, Inc. 
to provide design/build services for the Davie Road Beautification Project by Resolution R-
97-253 and 

WHEREAS, change orders are required to accommodate changes to this 
project.

NOW, THEREFORE, BE IT RESOLVED B THE TOWN COUNCIL OF THE TOWN 
OF DAVIE, FLORIDA.

SECTION 1.  The Town Council authorizes the Mayor to execute Change 
Order No. 9 which results in a net increase of $21,000.00.

SECTION 2.  The Town Council approves this expenditure from the Special 
Projects Account(01-0405-515.05-02).

SECTION 3.  This Resolution shall take affect immediately upon its passage 
and adoption.

PASSED AND ADOPTED THIS _____ DAY OF ________________, 2003.

_________________________
MAYOR/COUNCILMEMBER

ATTEST:

________________________
TOWN CLERK

APPROVED THIS _____ DAY OF ___________________________, 2003



CHANGE  ORDER
No.     9              

                                                                                                                                                                                           
PROJECT: Davie Road Beautification Project DATE OF ISSUANCE:    

OWNER:

Town of Davie/Davie Community Redevelopment Agency

4700 Davie Road, Suite C

Davie, FL 33314

CONTRACTOR: Weekley Asphalt & Paving, Inc. OWNER’S  PROJECT  NO.  B-97-04 

ENGINEER/ARCHITECT: Carr Smith

CONTRACT  FOR: Replacement of traffic signalization interconnect wiring conduct and junction 

boxes under the sidewalk on the east side of Davie Road.

ENG’R./ARCH. PROJECT NO. B-97-04                    

You are directed to make the following changes in the Contract Documents.

DESCRIPTION:  Replace the traffic signalization wiring.

PURPOSE OF CHANGE ORDER:  To permit the traffic signal along Davie Road to remain interconnected.

ATTACHMENTS:  (List documents supporting change)   Attached is a copy of the CRA Minutes in 
which the CRA approved the Change Order on December 16, 2002.
                                                                                                                             

          CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIME:

Original Contract Price Original Contract Time
$ 701,570.73                                                                                                                                                  
(days or date)
                                                                                                                                                            

Previous Change Orders No.        1           to No.        8      Net change from previous 
Change Orders
$ 1,122,716.82                                                  $21,000.00                                                   
(date)
                                                                                                                                                            

Contract Price prior to this Change Order Contract Time prior to this 
Change Order
$  1,122,716.82                                                         ________                (days or 
date)
                                                                                                                                                            

Net Increase (Decrease) of this Change Order Net Increase (Decrease) of 
this Change Order
$21,000                                                                                                             (date)
                                                                                                                                                            

Contract Price with all Approved Change Orders Contract Time with all 
approved Change Orders



$ 1,143,716.82                                                                                                    
(days or date)
                                                                                                                                                            
RECOMMENDED: APPROVED: APPROVED:

by                                                                  by                                                                  

by                                                         

Engineer Town of Davie Contractor

 COMMUNITY REDEVELOPMENT AGENCY     
LOCATION:  TOWN HALL  COMMUNITY ROOM
 DECEMBER 16, 2002

                                                             CRA MEETINGS FROM JANUARY 2002  - PRESENT
BOARD MEMBERS NAME                          MEETINGS 

PRESENT/ABSENT
Wayne Arnold, Chair 12/00
Joan Kovac, Vice-Chair 10/02
Robert Boegli 10/02
Mary Earnest 08/00
Irene Felton 08/04
Neal Kalis 11/01
Elliott Rosen 05/03

3.4 Change Order For Interconnect
Mr. Allen indicated one item still needs to be resolved concerning the Davie Road 

Beautification Project.  Mr. Allen reported that Weekley requested a change order for 
installing the traffic signal interconnect in the amount of $21,000.  Previously the CRA 
indicated this would be dealt with at the conclusion of the project.  Mr. Allen recommended 
that a final change order be approved in the amount of $21,000 as  Mr. Irwin recommended 
approval of the change order before he left and it is still recommended that this be approved.  
Mr. Allen indicated that the interconnect line was buried directly below the sidewalk on the 
east side of Davie Road and when the sidewalk was removed the cable was destroyed.    
The work was done including placing the junction boxes in the planter areas rather than in 
the brick sidewalks.   A motion to approve the change order for installing the traffic signal 
interconnect in the amount of $21,000 was made by Mr. Boegli.  The motion was seconded 
by Ms. Earnest.  In a voice vote, with Mr. Rosen absent, all voted in favor. (Motion carried, 6-0) 


